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Row Activity ID Name ‘ Template | Template ‘ Start ‘ Finish 2006 [2007 [2008
Date H1 H2 \ H1 H2 | H1

Group_1: 0 Increment/Launch 2/22/08 10/1/08 v—
1 REF2.100 Increment 17 2/22/08 10/1/08 22
2 REF1.03200 16 Soyuz Launch 2/22/08 2/22/08 2/22 @

Group_1: 0. Earned Value Milestones 1/21/07 9/22/07 \/\ \\)
4 EVR0050.08970 HRF (16S) (TBD) Verification Prep L-13 1/21/07 1/21/07 1/21/07 1/21 @
5 EVR0070.08970 HRF (16S) (TBD) LPA/CoFR Prep L-5 9/22/07 9/22/07 9/22/07 9/22 ﬁ

Group_1: 1. Project Milestones 2/21/05 2/22/06 :@
7 501A-002.08970 HRF (16S) (TBD) PDR L-36 2/21/05 2/21/05 2/21/05
8 501A-010.08970 HRF (16S) (TBD) CDR L-24 2/22/06 2/22/06 2/22/06 122 v

Group_1: 2. Safety 3/9/07 4/23/07 W
10 501B-031.08970 HRF (16S) (TBD) Phase Il FSR DP Ph Il FSR | 3/9/07 3/9/07 3/9/07 3/9 A

-45 days

11 501B-032.08970 HRF (16S) (TBD) Phase Il FSR L-10 4/23/07 4/23/07 4/23/07 ﬁ

Group_1: 3. CoFR 1/4/08 1/11/08 @
13 501B-078.08970 HRF (16S) (TBD) LPA Input L-12 1/4/08 1/4/08 1/4/08 1/4 A

weeks

14 RPRO0.0030.08970 HRF (16S) (TBD) CoFR Endorsements Due L-6 weeks 1/11/08 1/11/08 1/11/08 1/11 A

Group_1: 4. Research & Mission Integration 2/21/05 8/23/06 \\)
16 501A-001.08970 HRF (16S) (TBD) Export Control Letter L-36 2/21/05 2/21/05 2/21/05
17 501B-001.08970 HRF (16S) (TBD) Questionnaire 1-18 8/23/06 8/23/06 8/23/06 8/23 A

Group_1: 9. Russian Integration 10/7/07 1/4/08 U:U
19 RPRO0.0060.08970 HRF (16S) (TBD) TDS 1 L-4.5 10/7/07 10/7/07 10/7/07 10/7 @
20 RPRO0.0070.08970 HRF (16S) (TBD) TDS 2 L-3 11/22/07  11/22/07 11/22/07 11/22 ﬁ
21 RPRO0.0080.08970 HRF (16S) (TBD) TDS 3 L-7 weeks  1/4/08 1/4/08 1/4/08 1/4 ﬁ
22 RPRO0.0090.08970 HRF (16S) (TBD) ECW L-4.5 10/7/07 10/7/07 10/7/07 10/7 @
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23 RPR0.0100.08970 HRF (16S) (TBD) DUC L-45 10/7/07  10/7/07 10/7/07 10/7
24 RPR0.0110.08970 HRF (16S) (TBD) Passport L-12 11/30/07  11/30/07 11/30/07 11/30 4 p
weeks
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